
This action is to approve the change in work and increased contract amount for a public works 
construction contract for 6th Street Off Ramp over Shoreline Drive bridge in the City of Long Beach.

SUBJECT

August 17, 2010

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
6TH STREET OFF RAMP OVER SHORELINE DRIVE

IN THE CITY OF LONG BEACH 
(SUPERVISORIAL DISTRICT 4)

(4 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find the requested change in work related to variations in bid quantity, with an increase in the 
contract amount of $17,920, will have no significant effect on the environment and approve the 
change and increased amount for Project ID No. RDC0011151 - 6th Street Off Ramp over Shoreline 
Drive, seismically strengthen an existing bridge, in the City of Long Beach, being performed by 
Griffith Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain approval from the County of Los Angeles Board 
of Supervisors (Board) for this change in a public works contract in support of the timely completion 
of the project while avoiding delays and the potential for claims.  The descriptions of the change, 
estimated cost, and the necessary time extension are listed in the enclosure.

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's authorization is 

bzavala
Adopt Stamp

bzavala
Typewritten Text

bzavala
Typewritten Text
#25	AUGUST 17, 2010

bzavala
Typewritten Text



a change in work in excess of the Director's delegated limit, which is required to complete the 
project.

Implementation of Strategic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of this change will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The estimated change order amount for this contract is $17,920.

Funding for this change in work is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget.  A detailed cost breakdown for the change, 
together with the contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract for the construction of public works improvements was awarded by your Board on 
November 5, 2008, to a responsible contractor with the lowest responsive bid in accordance with the 
State Public Contract Code, your Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure does not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the 
original plans and specifications or changed conditions encountered during the course of 
construction.  The cost is based on contract unit prices, time and materials, or negotiated under the 
provisions of the contract specifications.  The method for arriving at the cost of the change is 
included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the 
contract and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

Respectfully submitted,

GAIL FARBER

Director

GF:JTS:bc

Enclosures

c: Chief Executive Office
County Counsel
Executive Office
Office of Affirmative Action Compliance
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CHANGE IN WORK (AUTHORIZE) 

August 17, 2010 

 

 

 

PROJECT ID NO. RDC0011151 - 6TH STREET OFF RAMP OVER SHORELINE 

DRIVE (in the City of Long Beach), Supervisorial District 4, Contractor:  Griffith 

Company. 

 

Project Description: 

 
Seismic strengthening of an existing bridge. 

 

Change in Work: 
 
Variations in bid quantity $17,920.00 
 
Description of Change: 
 
The original contract amount is based upon estimated quantities of various bid items.  
The contractor is paid based upon actual quantities used.  The increase in contract 
price reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
This project is being administered under the Highway Bridge Program covered by 
Agreement 76078 with the State of California.  Under this program, Federal funds 
allocated to local agencies are used to finance 88.53 percent of the eligible costs of 
bridge seismic retrofit projects.  The remaining 11.47 percent of the cost of the project 
will be funded with State Proposition 1B Transportation Bond funds.  Funding for this 
change in work is included in the Fourth Supervisorial District's Road Construction 
Program in the Fiscal Year 2010-11 Road Fund Budget. 
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Revised Contract Amount: 

 

 Original contract amount  $2,780,671.60 

   Changes in work previously approved                                                           

   by the Board                                                                               32,500.00 
     Change in work to be authorized      17,920.00 

 

 Revised contract amount $2,831,091.60 

 
 Percent total change to original contract amount  1.8% 
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